

# Port Jervis City School District

**CHANGE ORDER**

**No. EC-01**

9 Thompson Street  
Port Jervis, NY 12771

Phone: 845-858-3134  
Fax: 845-858-3265

**TITLE:** Projector Upgrades **DATE:** 08/01/2017  
**PROJECT:** Districtwide Security Upgrade **JOB:** 5096.17  
**TO:** Attn: Richard A. Eisner **CONTRACT NO:** EC-1  
 Foremost Electric  
 82 Seven Oaks Lane  
 Brewster, NY 10509  
 Phone: 914-941-6100 Fax:

**DESCRIPTION OF CHANGE**

Added cost for projector upgrades in ASK Cafeteria, HS Auditorium and HBE Cafeteria

Item	Description	Stock#	Quantity	Units	Unit Price	Tax Rate	Tax Amount	Net Amount
00001	Projector Upgrades		1.000		\$50,665.54	0.00%	\$0.00	\$50,665.54

**Unit Cost:** \$50,665.54  
**Unit Tax:** \$0.00  
**Total:** \$50,665.54

The Original Contract Sum was .....	\$663,200.00
Net Change by Previously Authorized Requests and Changes .....	\$0.00
The Contract Sum Prior to This Change Order was .....	\$663,200.00
The Contract Sum Will be Increased .....	\$50,665.54
The New Contract Sum Including This Change Order .....	\$713,865.54
The Contract Time Will Not be Changed .....	
The Date of Substantial Completion as of this Change Order Therefore is .....	

**ACCEPTED:**


Foremost Electric

Port Jervis City School District

Savin Engineers, P.C.

By:   
Richard A. Eisner

By: \_\_\_\_\_  
Lorelei Case

By:   
Joseph Tola

Date: 9/19/17

Date: \_\_\_\_\_

Date: 9/19/17

# Port Jervis City School District

**CHANGE ORDER**

**No. GC-01**

9 Thompson Street  
Port Jervis, NY 12771

**Phone:** 845-858-3134  
**Fax:** 845-858-3265

**TITLE:** HBE Door Closers

**DATE:** 07/01/2017

**PROJECT:** Districtwide Security Upgrade

**JOB:** 5096.17

**TO:** Attn: Richard A. Eisner  
Foremost Development, LLC  
37 Old Albany Post Road #2  
Ossining, NY 10562

**CONTRACT NO:** GC-1

Phone: 914-906-7469 Fax:

**DESCRIPTION OF CHANGE**

Cost added from Dorma 8916 closers to LCN 4040XP at 43 locations (Excluding DR#s 58A and 59A)

Item	Description	Stock#	Quantity	Units	Unit Price	Tax Rate	Tax Amount	Net Amount
00001	Install Door Closers		1,000		\$6,619.37	0.00%	\$0.00	\$6,619.37

**Unit Cost:** \$6,619.37  
**Unit Tax:** \$0.00  
**Total:** \$6,619.37

The Original Contract Sum was	\$84,300.00
Net Change by Previously Authorized Requests and Changes	\$0.00
The Contract Sum Prior to This Change Order was	\$84,300.00
The Contract Sum Will be Increased	\$6,619.37
The New Contract Sum Including This Change Order	\$90,919.37
The Contract Time Will Not be Changed	
The Date of Substantial Completion as of this Change Order Therefore is	

**ACCEPTED:**


Foremost Development, LLC

Port Jervis City School District

Savin Engineers, P.C.

By:   
Richard A. Eisner

By: \_\_\_\_\_  
Lorelei Case

By:   
Joseph Tola

Date: 9/19/17

Date: \_\_\_\_\_

Date: 9/19/17

# Port Jervis City School District

**CHANGE ORDER**

**No. CC-01**

9 Thompson Street  
Port Jervis, NEW YORK 12771

Phone: 845-858-3100

**TITLE:** Additional sewer line and manhole

**DATE:** 08/01/2017

**PROJECT:** Sanitary Line Replacement

**JOB:** 5096.18

**TO:** Attn: Richard A. Eisner  
Foremost Development, LLC  
82 Seven Oaks Lane  
Brewster, NY 10509

**CONTRACT NO:** CC-1

Phone: 914-941-6100 Fax:

**DESCRIPTION OF CHANGE**

6" sewer line replacement between existing MH-5 and CO-7

The above with installation of new MH-4N

Item	Description	Stocks	Quantity	Units	Unit Price	Tax Rate	Tax Amount	Net Amount
00001	Additional sewer line and manhole		1.000		\$44,900.00	0.00%	\$0.00	\$44,900.00

**Unit Cost:** \$44,900.00  
**Unit Tax:** \$0.00  
**Total:** \$44,900.00

The Original Contract Sum was .....	\$1,055,700.00
Net Change by Previously Authorized Requests and Changes .....	\$0.00
The Contract Sum Prior to This Change Order was .....	\$1,055,700.00
The Contract Sum Will be Increased .....	\$44,900.00
The New Contract Sum Including This Change Order .....	\$1,100,600.00
The Contract Time Will Not be Changed .....	
The Date of Substantial Completion as of this Change Order Therefore is .....	

**ACCEPTED:**


Foremost Development, LLC

Port Jervis City School District

Savin Engineers, P.C.

By:   
Richard A. Eisner

By: \_\_\_\_\_  
Lorelei Case

By:   
Joseph Tola

Date: 9/19/17

Date: \_\_\_\_\_

Date: 9/18/17