

Memorandum



Contractor:

Barone Construction Group
 26 Tillson Ave
 P.O. Box 876
 Highland, NY 12528

Project Information:

New Storage Building
 at Port Jervis Middle School
 Port Jervis City School District

Contract:

General Construction

SED Control Number:

44-18-00-05-2-053-001

From:

Joanne Vogel

APN:

1519.2

Copy:

File

Date:

September 25, 2017

Don Preiss, PJCS

Joe Tola, Savin

GC Allowance Change Order # GC-01

	General Construction Contract Allowance <i>Explanation: Contract Allowance</i>		-\$8,000
1	GC-1: Allowance Authorization <i>Explanation: Provide Labor, equipment, and material to install 24 ga. standing seam roof with 20 yr. weathertightness warranty</i>		\$8,000
2	CO-GC-01: Change Order <i>Explanation: Balance to Provide Labor, equipment, and material to install 24 ga. standing seam roof with 20 yr. weathertightness warranty. Proposal Total \$13,500.00</i>		\$5,500
6	Total Change Order # GC-01		\$5,500